

~~SECRET~~

TID/TAB-71/62
26 September 1962

MEMORANDUM FOR: Chief, Technical Plans & Development Staff

THROUGH: Chief, Technical Intelligence Division

SUBJECT: Progress of Training Manual being prepared by []

25X1A

1. Meeting was held with [] on 24 September 1962. Persons attending were [] and []. The purpose of the meeting was to discuss the final format size of the training manual that [] is preparing for NPIC under Contract []. We met to discuss publication procedures and/or anticipated problems.

25X1A

25X1A

25X1A

25X1A

2. It was decided that the final format size of the training manual would be approximately $10\frac{1}{2} \times 14$ ", hard bound. The cost would be approximately [] or less for 1,000 copies. Publication will be done by [] who was represented by []. Time to produce will be approximately 90 days after receipt of materials.

25X1A

3. It will require an additional 6 weeks for [] to organize the illustrations into a form acceptable for publication. [] will request a time extension to 15 November 1962.

25X1A

25X1A

4. The distribution of the training manual will be coordinated with [] of OCR sometime prior to November 1962. It is anticipated that the manual will be ready for distribution in February or March 1963.

25X1A

[]
Chief, Technical Analysis Branch

Distribution:

Orig - C/TP & DS
1 - C/AS [] (Contract File)
1 - C/DMD
1 - C/TID
1 - C/TAB

Declass Review by NIMA/DOD

NPIC/TID/TAB/[] met

